

Product Backlog & Project Schedule

Smart-Lender Project Documentation Suite

Project Name	Smart Lender - AI-Powered Loan Approval Prediction System
Document Type	Product Backlog & Project Schedule
Project Phase	Phase 4: Project Planning Phase
Submitted By	Team Leader: Palli Dharani Team Members: Yarabarla Manidweep Saikiran Kudipudi Sita Rama Raju Datla Thota Leela Sai Krishna
Organization / College	Vishnu Institute of Technology
Status / Version	Approved / v1.0 (Exact Replica Format)

Sprint Backlog Table

Sprint ID	Story ID	Task / User Story Description	Story Points (1-8)	Status
Sprint 1	ST-1.1	Gather historical loan dataset from Google Sheets, verify records data types	3	Completed
Sprint 1	ST-1.2	Design 3-tier logical architecture (web form, microserver controller, PKL modules)	2	Completed
Sprint 2	ST-2.1	Read and profile dataset using Pandas summary functions and seaborn plots	3	Completed
Sprint 2	ST-2.2	Conduct bivariate and multivariate correlation matrix studies on labels	2	Completed
Sprint 3	ST-3.1	Develop imputation rules for missing cells; encode categorical text fields	3	Completed
Sprint 3	ST-3.2	Apply SMOTE to oversample approved vs rejected categories; scale features	4	Completed
Sprint 4	ST-4.1	Train check algorithms: Decision Tree, Random Forest, KNN, XGBoost	5	Completed

Sprint 4	ST-4.2	Validate models with 5-fold cross-validation, serialize best parameters using joblib	3	Completed
Sprint 5	ST-5.1	Build Flask main routes, configure templates, design CSS styling rules	5	Completed
Sprint 5	ST-5.2	Run server locally, submit validation records, commit files to repository	3	Completed